

581 Project Hour Tracking:

Format: Name/Date/Estimate on how long you think it would take/Times worked on (3-4 pm)/What you worked on

Name	Date	Estimate	Actual Time	What you worked on
Om Ghonasgi	9/10/26	15 mins	20 mins	Initialized GitHub repo, readme, index file
Om, Arin, Jal, Marcos, Adam	9/14/26	30 mins	40 mins	Created a rough draft of system architecture and assigned stories to every developer
Om Ghonasgi	9/14/26	2 hours	1 hour 30 mins	Created a board object with various methods for team members to use. Ran coverage testing on all the methods created.
Adam Darst	9/15/26	1 Hour	45 minutes	Created MineManager Class with methods that place mines and calculate adjacent cell counts that contain mines.
Jal Maru	9/16/26	1 hour	1 hour	Created the first attempt at game.py , the game logic file. Will need to wait for all other files to finish.

Axel Bengoa	9/16	1 hour	1 hour 30 minutes	Created the ui and input parsing, display.py and input_handler.py with a test file to test before full implementation.
Arin Shah	9/15	1 hr	1 hr 15 minutes	Made the flags file. This allows users to flag and unflag tiles in the game. It also uses guardrails to make sure users cannot flag squares if they are out of flags, or if they already flagged a square
Marcos Lepage	9/18	1 hour	1 hour 30 minutes	Created the reveal mechanism for uncovering cells, which recursively opens through blank areas until it hits numbered cells.
Om Ghonasgi	9/19	30 mins	20 mins	Edited the index.py file to handle the entry point of the program.
Jal Maru	9/20	45 mins	30 mins	Created a system architecture diagram starting point.
Om, Arin, Jal, Marcos, Adam, Axel	9/20	30 mins	30 mins	Finalize merges and make sure individual parts are working

				together. Test edge cases to ensure the game flows correctly. Submit final repo.
--	--	--	--	--